

MCDP 2007 Plan vs. Actual

9 courses planned for 2007 (total throughput of 270 Marines)

Participation is currently tracking behind plan - 74% of capacity through early August

[illegible]

MCDP 2008 Plan

10 courses planned for 2008 (total throughput of 280 Marines)

4 on the West Coast, 4 on the East Coast, 1 in Hawaii, and 1 in Japan

			Gold	Scarlet	Total
SC1	January 25-31		10	20	30
NC1	February 15-21		10	20	30
SC2	April 11-17		10	20	30
NC2	May 30-June 5		10	20	30
SC3	July 11-17		10	20	30
NC3	August 8-14		10	20	30
SC4	October 3-9		10	20	30
NC4	November 14-20		10	20	30
Hawaii	March, June, Sept, or early Dec		TBD	20	20
Japan	March, June, Sept, or early Dec		TBD	20	20